

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 September 2026
Team ID	SWTID-2026-1900
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks):

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Preparation	USN-1	Prepare the employee spreadsheet (Employee ID, Name, Email, Department, Location)	2	High	Vithun.B
Sprint-1		USN-2	Validate and clean the data (blanks, duplicates, formats)	3	High	Vithun.B
Sprint-1	Target Table Setup	USN-3	Create the custom target table u_employee with required fields	3	High	Vithun.B
Sprint-1		USN-4	Configure roles / access for the target table	2	Medium	Vithun.B
Sprint-1	Import Set Loading	USN-5	Load the spreadsheet using System Import Sets > Load Data	2	High	Manjith Maaran.M
Sprint-1		USN-6	Review staged rows in the Import Set table	1	Medium	Manjith Maaran.M
Sprint-2	Transform Map	USN-7	Create the Transform Map (source: import set table, target: u_employee)	2	High	Manjith Maaran.M
Sprint-2		USN-8	Map source fields to target fields	3	High	Jwelith.K
Sprint-2		USN-9	Configure Coalesce on Employee ID	2	High	Jwelith.K
Sprint-2	Run Transform & Validation	USN-10	Run the transform	2	High	Sanjay.K
Sprint-2		USN-11	Verify records in the target table and review errors	3	High	Sanjay.K
Sprint-2	Documentation	USN-12	Capture screenshots and complete project documentation	2	Medium	All

Story points check: Sprint-1 = 2+3+3+2+2+1 = **13**;

Sprint-2 = 2+3+2+2+3+2 = **14**;

Total = 27 story points.

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	13	2 Days	29 Sep 2026	30 Sep 2026	13	30 Sep 2026
Sprint-2	14	2 Days	01 Oct 2026	02 Oct 2026	14	02 Oct 2026

(Dates are planned dates – adjust them to your team's actual schedule and fill the last two columns as sprints complete.)

Day-wise plan (29 Sep to 2 Oct 2026):

Day	Date	Stories planned	Story points planned	Points remaining (end of day)	Team members
Day 1 (Sprint-1)	29 Sep 2026	USN-1, USN-2, USN-3	8	19	Vithun.B, Manjith Maaran.M
Day 2 (Sprint-1)	30 Sep 2026	USN-4, USN-5, USN-6	5	14	Vithun.B, Manjith Maaran.M
Day 3 (Sprint-2)	01 Oct 2026	USN-7, USN-8, USN-9	7	7	Sanjay.K
Day 4 (Sprint-2)	02 Oct 2026	USN-10, USN-11, USN-12	7	0	Jwelith.K, All

Velocity:

Velocity = Total story points ÷ Number of sprints = $27 \div 2 = 13.5$ story points per sprint.

Average velocity (AV) per iteration unit (story points per day) = Sprint velocity ÷ Sprint duration = $13.5 \div 2 = 6.75$ story points per day.

Burndown Chart:

